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ESTIMATE RUN 04/01/2014

ESTIMATE SUMMARY 10:53:28

CONTID: C19375         ESTIMATE NO: 0003 PROG 2005

PCN: 19375-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADVANCE INTERSECTION SIGNING PERCENT TIME:

PROJECT NO: FSA R600-433                  

ADVANCE INTERSECTION SIGNING

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 04/01/2014 DATE TIME STARTED 12/13/2013

117 MEEKER STREET DATE LET 10/31/2013 DATE WORK BEGAN 01/08/2014

 DATE AWARDED 11/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/12/2013 DATE ACCEPTED

DELTA CO 81416                  DATE NOTICE TO PROCEED 12/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 868,622.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 821,266.00 NON-PARTICIPATING 63,773.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.00

WORK DAYS

WORK DAYS

93.78%

54,006.00

63,773.00

63,773.00

63,773.00

$

$

$

$

0.00

814,616.00

814,616.00

0.00

814,616.00

-12,318.99

0.00

802,297.01

0.00

AMOUNT DUE 802,297.01 63,773.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,773.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

ARAPAHOE, REGION 6 OTHERS

41.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19375-BID    ESTIMATE RUN 04/01/2014

PROJECT: FSA R600-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

115.000

202-00810  
 

11,500.00115.000

11,500.00

115.000

EACH

100.00000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

45.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

9.00000

0020 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

10.000

EACH

100.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000

0030 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

100.000

HOUR

45.00000

0035 Sign Panel (Class II) 10,132.000

527.000

614-00012  
 

266,475.0010,659.000

13,175.00

10,659.000

SF  

25.00000

0040 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 9,276.000

512.000

614-01585  
 

234,912.009,788.000

12,288.00

9,788.000

LF  

24.00000

0045 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 821.000

29.000

614-01588  
 

212,500.00850.000

7,250.00

850.000

EACH

250.00000

0050 Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0055 *Flagging 2.000

0.000

630-00000  
 

56.002.000

0.00

240.000

HOUR

28.00000
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PCN: 19375-BID    ESTIMATE RUN 04/01/2014

PROJECT: FSA R600-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Management 44.000

31.000

630-00012  
 

40,125.0075.000

16,585.00

75.000

DAY 

535.00000

0065 *Construction Traffic Sign (Panel Size B) 10.800

0.000

630-80342  
 

324.0010.800

0.00

20.000

EACH

30.00000

0070 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

324.0010.800

0.00

12.000

EACH

30.00000

0075 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

675.000.900

0.00

1.000

EACH

750.00000

0080 *Traffic Cone 90.000

0.000

630-80380  
 

1,350.0090.000

0.00

100.000

EACH

15.00000

0085 Mobile Attenuator 8.000

7.000

630-85041  
 

6,375.0015.000

2,975.00

20.000

DAY 

425.00000

0090 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0095 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0100 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0105 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 814,616.0063,773.00868,622.00CURRENT AMT0200 $ $ $

$ 814,616.0063,773.00$868,622.00$CURRENT AMTPROJECT TOTAL


